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Date: April 19, 2012

FIELD ACTIVITY

Water Supply (Gerald Heston)

¢ 00 Provision of alternate water continues to keep water tanks filled.
Water Sampling (Gerald Heston)

¢ [ 00 ONo homes sampled today; no additional homes scheduled yet.
Dimock Sampling Summary

Homes Proposed for
Week Homes Sampled Receiving Water resampling
1 11 3 5
2 20 Y 1
3 1v o 2
4 g 1 TBO (minimurn of L)
Post - Week 4 4 0 T8O (*)
Totals Bl 4 TED (Mirdmum of 9)

MNote: Proposed for resampling includes homes receiving alternate water
from EPA plus homes where one or more contaminants were found at the
tap at concentrations above the trigger level established for that
contaminant. Total nurnber of homes to be resampled subject to final
comprehensive review of 1st round results.

* = Data not final yet

COMMUNICATIONS (Gerald Heston/Helen Duteau)

¢ [ 00 OSite team continues to finalize other data packages in preparation for roll-out over the next several weeks.

o [ 00 0Of the 17 homes sampled during week 3: 11 have received their data packages, 2 are scheduled for this evening, 1 is scheduled for
tomorrow morning and 3 remain to be contacted. The site team visited the remaining three homes today in an attempt to contact them, and will
continue to try to contact them.

o 0 00 OTwo more in-home meetings are scheduled today to go over the data packets.

o [0 00 DAt this time, there is only one more "2nd week" sit-down appointment scheduled for next week.

¢ [ 00 OScheduling for the "third week" in-home meetings is ongoing.

o [ 00 OThe "fourth week" data packet drop offs are tentatively scheduled for May 1, 2012, and the in-home visits will be scheduled for the
following week.

CONGRESSIONAL (Jennie Saxe)
¢ [0 None reported.
LEGAL ISSUES

¢ [1 0 None reported.

Please let me know if you have questions.Kathy Hodgkiss, Deputy Director
Hazardous Site Cleanup Division

U.S. EPA Region 3

215/814-3151 (phone)

215/814-3001 (fax)
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